

## TABLE OF CONTENTS OF RECORDING

### RECORDING TITLE:

### NEW CONSTRUCTION ENVIRONMENT – POST COVID BIG ROOM\_ KAISER PERMANENTE\_05-29-2020

**Acknowledgement:** Lean Construction Institute (LCI) would like to thank Kaiser Permanente for sharing this recording as a resource of ideas and actions they are applying in response to challenges imposed on the design and construction industry due to the COVID-19 pandemic.

**Purpose:** This document is a table of contents of the recording by “running time” of the recording titled ***New Construction Environment – Post COVID Big Room\_Kaiser Permanente\_05-29-2020***. The purpose of this outline is to provide the viewer with the necessary information to quickly access the content that is of most interest, whether that be the recording in totality or specific topics of interest to the individual.

Recording Link: [INSERT WHEN AVAILABLE]

00:00	Welcoming remarks/introductions/list of participants and safety moment
07:00	Shared calendars, Visual cues
12:00	A3 problem solving
12:50	What’s not working/continuous improvement
15:00	IPD practices
21:00	Design process solutions
25:40	SmartSheet technology tool
29:30	Open space solutions – Holobuilder – virtual site access options
32:30	Creating a virtual collaboration environment Weekly work planning, pull planning tools, platforms
40:00	Successful virtual meeting tips
47:25	Social distancing and masks, communication in the field and Big Rooms Morning huddles, other virtual tools
55:30	Virtual Training (GoToMeeting)
01:01	Corporate COVID response planning – “job captains” – field coordination – Last Planner System®
01:07	PDCA, virtual pull planning tools, meetings management
01:12	Takt Time planning
01:16	Moveable Plexiglas shields for pull planning board management
01:19	Takt Time planning challenge and benefits
01:25	How to deal with new virus outbreaks on job sites, safety practices
01:31	Plus/delta